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S P E C I A L I N S P E C T O R  G EN E R A L  FO R  I R A Q R E C ON S T R U C TI O N  
 

400 Army Navy Drive • Arlington, Virginia  22202 

 
April 30, 2005 

 
MEMORANDUM FOR COMMANDER, JOINT CONTRACTING COMMAND - IRAQ 
                                        DIRECTOR, PROJECT AND CONTRACTING OFFICE - IRAQ 

SUBJECT:  Administration of Iraq Relief and Reconstruction Fund Contract Files 
(Report No. 05-007) 

We are providing this audit report for your information and use.  We performed 
the audit in accordance with our statutory duties contained in Public Law 108-106, as 
amended, which mandates the independent and objective conduct of audits relating to the 
programs and operations funded with amounts appropriated or otherwise made available 
to the Iraq Relief and Reconstruction Fund.  Public Law 108-106, as amended, requires 
that we provide for the independent and objective leadership and coordination of and 
recommendations on policies designed to promote economy, efficiency, and effectiveness 
in the administration of such programs and operations and to prevent and detect waste, 
fraud, and abuse. 
 

We considered management comments on a draft of this report when preparing 
the final report.  Comments on the draft of this report conformed to requirements and left 
no unresolved issues.  Therefore, no additional comments are required. 
 

We appreciate the courtesies extended to the staff.  For additional information on 
this report, please contact Mr. James P. Mitchell at jim.mitchell@sigir.mil or at (703) 
428-1100.  For the report distribution, see Appendix F. 
 
 
 
 
 Stuart W. Bowen, Jr.  
 Inspector General  

Sincerely, 
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Office of the Special Inspector General  
for Iraq Reconstruction 

 
Report Number 05-007                                                   April 30, 2005 

(Project No. D2004-DCPAAF-0037) 
 

Administration of 
Iraq Relief and Reconstruction Fund 

Contract Files 

Executive Summary 
 

Introduction.  This audit report discusses contract administration provided by the 
Project and Contracting Office (PCO) for contracts awarded for security, relief, 
rehabilitation and reconstruction projects that are funded with the Iraq Relief and 
Reconstruction Fund (IRRF). 
 
Title II of Public Law 108-106, “Emergency Supplemental Appropriations Act for 
Defense and for the Reconstruction of Iraq and Afghanistan, 2004,” authorized 
$18.4 billion for security, relief, rehabilitation and reconstruction projects in Iraq funded 
through the IRRF.   

Objective.  The audit objective was to evaluate whether contracts awarded by the PCO 
for Iraq relief and reconstruction efforts contain adequately prepared statements of work, 
clearly negotiated contract terms, and specific contract deliverables.  The audit included 
an evaluation of the administrative processes and controls related to contract execution, 
distribution, reporting, and disposition of files by the PCO for reconstruction projects in 
Iraq.  

Results.  The 37 contracts and associated contract files we reviewed at PCO, valued at 
more than $184 million, were not being adequately maintained to fully support 
transactions relating to the performance of contract administration processes.  Further, the 
PCO could not produce 21 percent, or 10 of the 48 randomly selected contract files for 
review.  The PCO generally awarded contracts that contained adequately prepared 
statements of work, specific contract deliverables, and clearly negotiated contract terms.  
However, the audit identified significant deficiencies in contract administration processes 
and controls.  Consequently, there was no assurance that the contract file data was 
available, complete, consistent, and reliable or that it could be used to effectively monitor 
and report the status of contracted project activity for the IRRF. 

Material Management Control Weaknesses.  The audit identified material management 
control weaknesses in the administration of contract files.  Consequently, there was no 
assurance that fraud, waste, and abuse did not occur in the management and 
administration of IRRF contracts.  
 
Management Actions.  During our review, PCO officials directed all contracting 
personnel to search for all contract files and properly label and file them.  Because 
management actions were still ongoing when our audit work concluded, we could not 
assess the effectiveness of those actions.   
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Recommendations.  We recommend that the Commander, Joint Contracting Command - 
Iraq, or Director, Project and Contracting Office, respectively: 

• Ensure that hardcopy and electronic contract files are properly maintained. 
• Develop and implement transitional operating procedures between departing and 

successor contracting officers. 
• Establish a public email account to electronically access contract solicitation 

information. 
• Ensure a reliable network server. 
• Implement the Standard Procurement System. 
• Correct duplicate contract award numbers. 
• Verify and correct all reported deficiencies. 

Management Comments and Audit Response.  The original recommendations in the 
draft of this report were directed to the Director, PCO.  However, the Commander, Joint 
Contracting Command - Iraq (JJC-I) and the Director, PCO have each responded to the 
draft of this report.  This occurred because of organizational changes that have redefined 
IRRF contracting responsibilities since the performance of this audit, including moving 
the Head of Contracting Activity function from the PCO to the JCC-I.  As such, the 
recommendations were redirected to include both officials.  Suggestions made in the 
management comments to clarify findings regarding support provided by other 
organizations were considered and made.  See the Finding section of the report for a 
discussion of management comments and the Management Comments section of the 
report for the complete text of the Commander, JCC-I and the Director, PCO comments. 
 
The Director, PCO concurred with the audit finding and recommendations relating to the 
public email account and network server and took actions to correct the reported 
deficiencies.  The Commander, JCC-I concurred with the audit finding and 
recommendations not addressed by the Director, PCO.  The Commander, JCC-I states 
that actions are underway to address the recommendations of our report.  The 
management comments from both organizations are fully responsive.   
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Introduction 
 
Background 
 
This audit report discusses contract administration provided by the Project and 
Contracting Office (PCO) for contracts awarded for security, relief, rehabilitation and 
reconstruction projects that are funded with the Iraq Relief and Reconstruction Fund 
(IRRF). 
 
Public Law 108-106, as amended, required the maintenance of records on the use of 
IRRF to facilitate future audits and investigations of the use of such funds.  This report is 
one in a series to determine whether U.S. organizations have established adequate 
requirements, systems, and processes to manage and maintain records to facilitate future 
audits and investigations of the identification and use of IRRF funds. 
 
Reconstruction Program.  Title II of Public Law 108-106, “Emergency Supplemental 
Appropriations Act for Defense and for the Reconstruction of Iraq and Afghanistan, 
2004,” authorized $18.4 billion for security, relief, rehabilitation and reconstruction 
projects in Iraq funded through the IRRF.  The Project Management Office was 
established to execute the Iraq infrastructure reconstruction program.  The Project 
Management Office initially identified over 5,000 Iraq infrastructure reconstruction 
projects.  Of those, 2,311 projects were funded through the IRRF. 
 
Project Management Office.  The Coalition Provisional Authority was the authority 
responsible for the temporary governance of Iraq through June 28, 2004.  Thereafter, the 
Iraqi Interim Government was the authority responsible for the governance of Iraq.  The 
Project Management Office, as part of the Coalition Provisional Authority, ceased to 
exist on June 28, 2004, and the PCO was established to replace the Project Management 
Office.  For a description of the establishment of the PCO and the Head of the Project and 
Contracting Office Contracting Activity (PCO CA) structure, see Appendix C. 
 
Federal Acquisition Regulation.  Federal Acquisition Regulation, Part 4, Administrative 
Matters, sets specific requirements for executive agencies to establish, maintain, and 
report unclassified records and procurements in excess of $25,000.  Every contract, 
purchase order, basic ordering agreement, basic agreement, and blanket purchase 
agreement is required to have a unique Procurement Instrument Identifier in the system.  
Further, the Federal Acquisition Regulation provides guidelines for the type of 
documentation that should be evident in the government contract files, to ensure a 
complete history of each transaction.   
 
Standard Operating Procedures–Contracting Activity 2004.  The PCO CA Standard 
Operating Procedures–Contracting Activity 2004 (SOP-CA 2004) establishes standard 
procedures and policies that apply to all contracting personnel assigned to the Contracting 
Activity.  It identifies the organization structure and defines responsibilities.  The      
SOP-CA 2004 stresses the importance of proper contract file management and 
maintenance to justify the contracting officer’s actions regarding procurement activities.  
The SOP-CA 2004 establishes the minimum documentation requirements for contract 
files. 
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Objective 
 
The audit objective was to evaluate whether contracts awarded by the PCO for Iraq relief 
and reconstruction efforts contain adequately prepared statements of work, clearly 
negotiated contract terms, and specific contract deliverables.  The audit included an 
evaluation of the administrative processes and controls related to contract execution, 
distribution, reporting, and disposition of files by the PCO for reconstruction projects in 
Iraq. 
 
For a discussion of the audit scope, methodology, and a summary of prior coverage, see 
Appendix A.  For other matters of interest, see Appendix B.  For definitions of the 
acronyms used in this report, see Appendix E.  For a list of the audit team members, see 
Appendix G. 
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Contract File Administration 
The 37 contracts and associated contract files we reviewed at PCO CA, valued at more 
than $184 million, were not being adequately maintained to fully support transactions 
relating to the performance of contract administration processes.  Further, the PCO CA 
could not produce 21 percent, or 10 of the 48 randomly selected contract files for review. 

These conditions occurred because the PCO CA did not establish adequate administrative 
processes, controls, or capabilities to properly maintain contract files, as specified in 
SOP-CA 2004.  Specifically: 

• The PCO CA did not properly maintain hardcopy or electronic contract files in a 
standard or business manner in accordance with the requirements of SOP-CA 
2004.  Consequently, files were unavailable, incomplete, inconsistent, and 
unreliable. 

• There were no transition processes or procedures in place to ensure that departing 
contracting personnel transitioned workload to successor personnel.  As a result, 
this prevented the effective continuity of contract administration when each tour-
of-duty expired. 

• A public email account was not established.  As such, successor contracting 
officers could not access proposal submissions directed to the previous 
contracting officer when staffing rotations occurred. 

• A reliable network server was not provided.  Therefore, the requirements for 
electronic storage and communications for contract administration were not fully 
supported. 

• The Standard Procurement System (SPS) was not implemented.  Consequently, 
contracting officers were unable to perform their contract administration duties in 
a streamlined, integrated, and automated manner.   

• Records identification controls were inadequate.  As a result, we could not rely on 
the accuracy of data contained in the PCO CA contracting actions database. 

The PCO CA generally awarded contracts that contained adequately prepared statements 
of work (SOWs), specific contract deliverables, and clearly negotiated contract terms.  
However, the audit identified significant deficiencies in contract administration processes 
and controls.  Consequently, there was no assurance that the contract file data was 
available, complete, consistent, and reliable or that it could be used to effectively monitor 
and report the status of contracted project activity for the IRRF. 
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Maintenance of Contract Files  
 
The 37 contracts and associated contract files we reviewed at PCO CA, valued at more 
than $184 million, were not being adequately maintained to fully support transactions 
relating to the performance of contract administration processes.  This condition occurred 
because the PCO CA did not establish adequate administrative processes, controls, or 
capabilities to properly maintain contract files, as specified in SOP-CA 2004.  
Specifically, the PCO CA did not properly maintain hardcopy or electronic contract files 
in a standard or business manner in accordance with the requirements of SOP-CA 2004.  

Contract File Completeness.  Hardcopy and electronic contract files were not being 
adequately maintained to ensure the reliability or completeness of contract 
documentation.  We found the contract files to be sparse, missing and incomplete.  Our 
review of 37 contract files disclosed that 18 lacked adequate documentation (some 
contract files had two or more instances of inadequate documentation).1  For our 
evaluation, we used 7 of 13 file content documents that were listed as minimum 
requirements for inclusion in contract files by SOP-CA 2004.  For a list of the contract 
files reviewed, see Appendix D.   
 
We identified seven contract files that did not include a signed copy of the contract 
award.  For example, in one case, the contract file contained a September 9, 2004, 
memorandum for the record, stating that a customer had come to the PCO CA asking 
questions about the preparation of forms required for payment.  Contracting personnel 
discovered that they had no hard or electronic copy of the contract in their files.  
According to the memorandum, the PCO CA had to obtain a copy of the contract from 
the customer, so that payment could be made in a timely manner.  However, because the 
customer did not provide a complete copy of the contract to the PCO CA, the file 
remained incomplete, containing only 2 pages of the contract, 3 copies of contractor-
submitted invoices, and a material inspection and receiving report.   
 
During our review, we were unable to determine whether 6 of the 37 sampled files 
required justification and approval documents, in accordance with SOP-CA 2004 because 
the contract files lacked sufficient documentation to determine whether a contract was 
competitively awarded or sole source.   

The following table shows the documentation we selected in determining file 
completeness and the results of our review of the contract file completeness. 
 

                                                 
1 Federal Acquisition Regulation, Part 4, Administrative Matters, states that files must be maintained at 

organizational levels that ensure effective documentation of contract actions, and SOP-CA 2004 
stipulates, at a minimum, 13 requirements of a contract file.   
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Results of Document Completeness Evaluations  
for 37 Contract Files 

 Documentation  
SOP-CA 2004 
File Content  
Requirement 

Adequate  Inadequate  Not 
Applicable 

One signed copy of the 
contract  30 7 0 
    
Performance Evaluation 
criteria 28 8 1 
    
Source selection plan  
(if appropriate) 14 2 21 
    
Purchase request or other 
certifying document. 24 13 0 
    
Justification and approval, if 
not competitive award * 1 0 30 
    
Evidence of  
Competition 27 9 1 
    
Solicitation and all 
amendments 29 7 1 

*Note: Applicability of requirement could not be determined for 6 files. 
 
 
Hardcopy File Maintenance.  The PCO CA did not properly maintain hardcopy contract 
files in a standard or business manner in accordance with the requirements of SOP-CA 
2004 to ensure the availability, completeness, consistency, or reliability of contract 
documentation.  We found the contract files to be in disarray. 
 
Although the files were arranged by various PCO sectors2, our examination of the files 
during September 12 through 18, 2004, disclosed a disorganized filing system.  
Specifically, contract files were: 

• placed randomly in the file drawers 
• not in numerical order 
• co-mingled with open, closed, and cancelled contract folders in the same file 

drawers 
In one case, two different contracts were co-mingled in the same contract folder.  Also, 
files found within the file cabinets were not always the files that were indicated on the 
label affixed to the outside of the file drawer.  As a result, the unorganized files 
contributed directly to a lack of assurance that contract files can be located or retrieved 
on a consistent or recurring basis.  

                                                 
2 For description of sectors, see Appendix C. 
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Electronic File Folder Maintenance.  The PCO CA did not properly maintain electronic 
contract files in a standard or business manner in accordance with the requirements of 
SOP-CA 2004 to ensure the availability, completeness, consistency, or reliability of 
contract documentation.  We found the files to be haphazardly arranged and incomplete.   
 
In addition, the files contained documents unrelated to the contract identified for the 
folder.  The PCO CA contracting officers did not properly maintain electronic contract 
documents in the appropriate PCO sector-based file folders to ensure the consistency, 
completeness, or availability of required electronic contract records.  The PCO CA 
contracting officers were required to maintain standard electronic file folders for each of 
the six PCO sectors.  These folders should have contained subfolders for filing 
documents in accordance with the specifications of the SOP-CA 2004.3 
 
During our search for the missing contract files, we found some of those documents filed 
in electronic folders other than those set up for the sectors.  The extraneous folders were 
labeled as Contracting Officer, Construction, and Non-Construction.  The SOP-CA 2004 
does not identify these non-standard folders, and therefore, provides no filing 
expectations relating to the use of these folders by the contracting officers. 
 
However, we found examples of contracting officers filing the same type of contract 
document in any combination of contracting officer folders, construction subfolders, non-
construction subfolders, or wrong sector folders or subfolders. 
 
Specifically, our review of the content of electronic contract file folders and subfolders 
identified these instances of noncompliance:  

• A contract folder labeled for the procurement of railroad-related articles also 
contained an acquisition plan document for weapons and ammunition. 

• Some contract folders did not contain subfolders as required.  Instead, pre-award 
and post-award documents were co-mingled with task order and delivery order 
documents.  

• Some folders and subfolders contained incomplete documentation, such as 
missing solicitations, purchase requests and commitment, and availability of 
funds documents.  These start-up contract documents should have been filed to 
support the subsequent disbursement documentation that was filed in the folders. 

As a result of this non-standardized filing practice, locating specific contract file 
documents was made extremely time-consuming and difficult.  

Administrative Processes 
The PCO CA could not produce 10 of the 48 (21 percent) randomly selected contract 
files that we requested on September 13, 2004.  The PCO CA assigned one of its 
contracting personnel to search and retrieve the listed contracts from the electronic files.  
On October 5, 2004, after obtaining less than half of the 48 requested files, we met with 
the PCO CA Director, Program Support Division, and provided a list of the files that had 
not been produced.  One file was subsequently located with PCO legal counsel due to a 

                                                 
3 SOP-CA 2004 requires contracting officers to file electronic files in a folder entitled Contract Files, with 

the following schematic: Subfolder Sector/Fund Source/Contract No., located on the Contracting Activity 
shared drive.  SOP-CA 2004 explains that the contract folder should contain these subfolders: Pre-Award 
File, Post Award, Correspondence, and Task Order / Delivery Order.  
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contract protest, and was removed from our list of sample files to review.  After 
searching further, the PCO CA provided 37 of the 47 remaining requested files, but was 
unable to locate the 10 outstanding contract files by the end of our audit fieldwork on 
October 30, 2004.  As a result, it took approximately 6 weeks to obtain the 37 files.4 
 
This condition occurred because the PCO CA did not establish adequate administrative 
processes, controls, or capabilities to properly maintain contract files, as specified in 
SOP-CA 2004.  Specifically:  

• transition procedures to ensure that contracting personnel provided a complete 
accounting and transfer of their workload and contract files to their successors 
upon the end of their rotating tour-of-duty  

• a public email account that would allow multiple users to access responses to 
contract solicitations 

• reliable network server capability for electronic file storage and email 
communications  

• implementation of the SPS 
Transition Procedures.  The PCO CA did not have exit procedures in place to ensure 
efficient continuity of its contract administration operations.  Military personnel assigned 
by the various services were deployed in rotations to support the PCO CA as contracting 
officers.  At the time of our audit, the PCO CA had 46 contracting personnel who were 
assigned on a temporary basis.  Tours-of-duty varied from 4 to 12 months. 
 
Based on our observations, Air Force personnel comprised the majority of the contracting 
officers who were on-board during our audit.  Those Air Force contracting officers were 
deployed for 4-month tours.  Prior to September 2004, the Air Force assigned contracting 
personnel to support the former Coalition Provisional Authority for 3-month tours-of-
duty.  Personnel on 12-month assignments were usually contractors hired as contract 
specialists to aid the shorter-termed government contracting officers.  As such, contract 
administration assignments to the PCO CA changed frequently under this staffing 
practice. 
 
For example, one contracting officer stated that the contracting officer he replaced had 
already departed the PCO CA before he had arrived, leaving him to resolve the status of 
various contracts assigned to him.  Another contracting officer stated that she, and three 
other new contracting officers, reported to the PCO CA to replace officers who had 
departed approximately a month earlier.  An outstanding solicitation had been left 
without anyone assigned to complete the award process.  Through discussions with 
PCO CA contracting personnel and our observations of the condition of the contract files, 
these deficiencies occurred because there were no written transition processes or 
procedures in place to ensure that departing contracting personnel transitioned workload 
to successor personnel.  This prevented the effective continuity of contract administration 
when each tour-of-duty expired. 
 

                                                 4 In its 2004 Annual Statement of Assurance, the PCO CA stated that it had established a central filing 
system both for hardcopy and electronic files to reduce time finding documents, increase response time, 
increase access, increase accuracy in reporting, and lead to better control.   
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Public Email Account.  The PCO CA did not establish a public email account that 
would allow multiple contracting officers with proper permissions to access contractor 
proposals submitted in response to contract solicitations.  Instead, responses were sent to 
and maintained in the individual email account of the contracting officer who issued the 
solicitation.  If these documents were not electronically transferred by the issuing 
contracting officer, to a shared drive on the network server or to other personnel, the 
documents could not be accessed by the successor contracting officer when staffing 
rotations occurred. 
 
For example, according to one contracting officer, his tour-of-duty began after the 
response period for a previously issued contract solicitation had closed, and the issuing 
contracting officer had departed.  The contractor proposals had been received and were 
awaiting evaluation.  However, the solicitation instructions directed contractors to submit 
their proposals to the email address of the issuing contracting officer.  The successor 
contracting officer was unable to access this email account, and was told that access 
could not be provided because of Privacy Act issues.  As a result, the successor 
contracting officer was unable to retrieve and review the previously submitted proposals, 
thereby causing the contract award to be delayed until the solicitation could be reissued 
and the resubmitted proposals were received in his email account for evaluation. 
 
Network Server Reliability.  The PCO CA was not assured that the network server 
would provide reliable access to email for transmitting contractor-related discussions or 
correspondence, or access to electronically-filed contract documents for retrieval.  
Information technology services were provided by the U.S. Central Command, Multi-
National Force-Iraq, Communications Directorate.  Some PCO CA contracting personnel 
stated that they maintained their files on their computer hard drives or external storage 
devices rather than the network server, citing network reliability problems.  These 
problems prevented access to contract file folders stored in shared drives, or in some 
cases, caused the loss of contract-related documentation.   

During our audit, we observed several instances of network problems preventing the 
transmittal of email correspondence to and from the contracting officer and contractor.  In 
other cases, network problems prevented the contracting officers from accessing 
electronic contract files to perform their contract administration duties.  We experienced 
the same types of reliability problems while conducting on-site field work at the PCO CA 
offices in Baghdad.  Further, when we attempted to determine whether the contract files 
missing from our initial request had been stored on the external devices or hard drives of 
individual contracting officers, we were told that some contract files may have been 
permanently lost because of the accidental formatting of a contracting officer’s hard 
drive.  As a result of these network problems that were ongoing at the conclusion of our 
field work, the electronic storage and communications capabilities in support of SOP-CA 
2004 contract administration requirements remained unreliable. 

Standard Procurement System.  Due to pending implementation decisions by the 
Office of the Assistant Secretary of the Army (Acquisition, Logistics and Technology), 
the PCO CA could not implement the Department of Defense SPS acquisition product 
suite, including the Procurement Desktop Defense contract management module, in 
accordance with requirements of the Federal Acquisition Regulation Part 4 and the   
SOP-CA 2004. 
 
Federal Acquisition Regulation Part 4 requires each executive agency to establish and 
maintain, for a period of 5 years, a computer file, by fiscal year, containing unclassified 
records of all procurements exceeding $25,000, and to make it accessible to the public 
using Federal Procurement Data System (FPDS) Next Generation.  When operational, the 
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SPS will provide the PCO CA with an automated interface to the FPDS.  Until then, the 
PCO CA included these FPDS reporting requirements in SOP-CA 2004: 

DD Form 350 – Contracting Officers must complete the Individual Contract 
Action Report, required for every contract action funded with appropriated 
dollars, greater than $25,000 ($200K in a declared contingency operation).  
Until such time as the SPS/PD2 [Procurement Desktop Defense] system is 
operational all forms will be submitted to [PCO] policy compliance for 
forwarding   IAW [In Accordance With] DFARS [Defense Federal Acquisition 
Regulations] 253.204-70 

DD Form 1057 – Monthly contracting Summary of Actions, is required for 
every contract action funded with appropriated dollars, less than $25k ($200K in 
a declared contingency operation).  Until such time as the SPS/PD2 
[Procurement Desktop Defense] system is operational all forms will be 
submitted to [PCO] policy and compliance for forwarding IAW [In Accordance 
With] DFARS [Defense Federal Acquisition Regulations] 253.204-71  

With SPS, contracting officers would have had the capability to perform contract 
administration in an automated, streamlined, integrated, and efficient manner.  SPS is an 
integrated desktop environment that supports the complete end-to-end procurement cycle 
from requirements definition/initiation through solicitation, offer evaluation, and award, 
to contract administration and closeout.  It provides improved capabilities for managing 
funds and supporting all types of contract actions.   
 
As a result of not implementing the SPS, contracting officers are unable to perform their 
contract administration duties in a streamlined, integrated, and automated manner.  
Lacking SPS, they had to perform their duties in a manually-intensive, time-consuming 
manner.  According to one contracting specialist, not having the automated SPS 
capability adds to the time it takes to issue solicitations and award contracts.  At the 
conclusion of our audit, PCO CA officials stated that they were trying to work out 
arrangements with the Army Corps of Engineers to possibly use their SPS product. 
 
Reliability of Data.  The controls over the identification of records were inadequate.  We 
identified systemic weaknesses in the reliability of the data in the PCO CA contracting 
actions database.  The PCO CA used this database as a means to calculate the status of 
contractual obligations and payments, and to provide reports to PCO headquarters.  This 
database was also the source of the information provided for our Quarterly Report5 and 
Semiannual Report to the U.S. Congress, July 30, 2004. 

For this audit, we used a report generated from the contracting actions database as a 
means of identifying contracts awarded with IRRF and our sample was selected from this 
database.  However, our review of the contract files selected in our sample identified 
discrepancies in the data contained in the PCO CA database.  Specifically, our initial 
review of the report identified three contracts that were awarded with fund types other 
than IRRF.  As a result, we had to modify our randomly selected sample, by eliminating 
contracts that were awarded using other than IRRF funds and those contracts being 
administered by contracting offices other than the PCO CA, and replacing them with 
additional contracts to reach our random sample size of 48 contract files. 

                                                 
5 Public Law 108-106, as amended, requires that we report to Congress each quarter, among other 

information, a detailed summary of all obligation and expenditure … associated with reconstruction and 
rehabilitation activities in Iraq.  
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Further, contract W911S0-04-A-0004 was recorded incorrectly as W91180-04-A-0004, 
as indicated, making it difficult to locate the correct contract file.  As a result, we could 
not rely on the accuracy of data contained in the PCO CA contracting actions database. 

Contract Language  
 
Of the 37 available contract files we reviewed, 5 files lacked complete contracts.  Of the 
32 remaining contracts, with 3 exceptions, 29 contracts contained language that 
adequately support SOWs, specified contract deliverables, and clearly stated negotiated 
contract terms.  The 3 exceptions had the following deficiencies: 

• one contract lacked an adequate SOW 
• one contract lacked specific contract deliverables 
• one lacked clearly negotiated terms 

We used Military Handbook 245D, which provides guidance for Department of Defense 
personnel in creating a SOW.  We used our judgment in determining whether each 
contract met standards in accordance with the guidance.  Of the 32 contracts reviewed, 
24 were for the purchase of supplies and equipment.  Those contracts typically listed item 
numbers from catalogs, or a particular model, and did not require an elaborate SOW. 
 
We concluded that the PCO CA generally awarded contracts that contained adequately 
prepared SOWs, specific contract deliverables, and clearly negotiated contract terms.   
 
Subsequent Events 
 
At the conclusion of our audit field work in October 2004, PCO CA officials 
acknowledged the problems concerning the initial missing contract files and those 
missing from our audit sample, stating that the files may never be completely accounted 
for, but vowed to make every effort to track them down. 

Subsequently, the PCO CA was able to locate some of the missing contract files from the 
listing that caused the initiation of this audit, as well as from our audit sample. 

Initial Missing Contract Files.  At the time of this audit, the PCO CA also attempted to 
locate the 14 previously unaccounted for contracts that were included in the contract 
status listing provided to us for inclusion in our Quarterly Report and Semiannual Report 
to the U.S. Congress, July 30, 2004.  The PCO located and provided 7 of the 14 contracts 
prior to completion of our fieldwork on October 30, 2004.  The PCO CA continued to 
search for the seven remaining missing contract files and was able to provide six 
additional contract files – four in December 2004 and two in January 2005.   
 
The PCO CA determined that an invalid contract number recorded in the PCO CA 
database was the cause of one missing file and that the number of missing contracts 
should have only been 13.  According to PCO CA officials, the seven contracts located 
were on external storage devices, referred to as memory sticks, which were left behind by 
previous contracting officers.  However, when we reviewed these seven contract files, we 
identified one instance of the PCO CA awarding two separate contracts under the same 
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contract award number. 6  This duplication occurred because an administrative 
modification to correct the contract numbering was not made.   
 
Resolution of Missing Files from the Audit Sample.  The PCO CA provided 9 of the 
10 missing requested contract files subsequent to the completion of our field work – 6 in 
December 2004 and 3 in January 2005.  Our review of these files disclosed that all 9 files 
lacked adequate supporting documentation required by the SOP-CA 2004.  Specifically, 
7 of the 9 files contained only a signed copy of the contract; 1 file contained only 2 pages 
of the contract; and the remaining file contained some, but not all of the supporting 
documentation, including only 2 pages of the contract. 
 
Management Actions 
 
During our review, the PCO CA appointed a new Principle Assistant Responsible for 
Contracting.  We provided an initial briefing to the Principle Assistant Responsible for 
Contracting, on October 5, 2004, to discuss our preliminary findings.  Subsequently, the 
Principle Assistant Responsible for Contracting instituted a file clean-up day and required 
all contracting personnel to search desk drawers and surrounding areas for all contract 
files.  Files found were then labeled and filed numerically in the appropriate file drawer.  
Although files found were properly labeled and organized numerically, the Principle 
Assistant Responsible for Contracting could not assure us that all files had been located. 

Because management actions were still ongoing at the time our audit work was 
concluded, we could not assess the effectiveness of those actions.  In our opinion, the 
results of these actions may aid in the elimination of the conditions identified in this 
report. 
 
Conclusion 
 
The PCO CA generally awarded contracts that contained adequately prepared SOWs, 
specific contract deliverables, and clearly negotiated contract terms.  However, the audit 
identified significant deficiencies in contract administration processes and controls.  
Consequently, there was no assurance that the contract file data was available, complete, 
consistent, and reliable or that it could be used to effectively monitor and report the status 
of contracted project activity for the IRRF. 
 
Potential Legal Ramifications.  The lack of dependable information may also adversely 
affect the U.S. Government’s ability to properly administer contracts, enforce contractor 
compliance, and defend its interests in disputes involving: 

• contractor noncompliance or nonperformance 
• false claims 
• recoupment of overpayments 
• underpayment claims 

                                                 
6 The FPDS requires that each reporting agency assign a unique identifier for every contract, purchase 

order, basic ordering agreement, basic agreement, and blanket purchase agreement that is reported to the 
FPDS.  Agencies are also required to have in place, no later than October 1, 2003, a process that would 
ensure that each Procurement Instrument Identifier reported to the FPDS is unique, Government-wide, 
and will remain so for at least 20 years from the date of contract award.   
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These significant deficiencies could result in the loss by the U.S. Government of a 
historical accounting of the efforts conducted to provide relief and reconstruction to the 
people of Iraq. 

Material Management Control Weaknesses.  The audit identified material management 
control weaknesses in the administration of contract files.  Consequently, there was no 
assurance that fraud, waste, and abuse did not occur in the management and 
administration of IRRF contracts. 
 
Recommendations, Management Comments, and Audit 
Response 
 
Although the original recommendations in a draft of this report were directed to the 
Director, Project and Contracting Office (PCO), the Commander, Joint Contracting 
Command - Iraq (JCC-I), and the Director, PCO have each responded to this report.  This 
occurred because of  organizational changes that have redefined IRRF contracting 
responsibilities since the performance of this audit, including moving the Head of 
Contracting Activity function from the PCO to the JCC-I.  As such, the recommendations 
were redirected to include both officials. 
We recommend that the Commander, Joint Contracting Command - Iraq, or 
Director, Project and Contracting Office, respectively: 

1.  Ensure that hardcopy and electronic contract files are properly maintained to 
attain availability, completeness, consistency, and reliability of the files. 
 
Management Comments.  The Director, PCO, deferred the response to the Commander, 
JCC-I.  The Commander, JCC-I, concurred and is taking corrective action.  With the 
support of the Defense Contract Management Agency (DCMA), JCC-I is scanning all 
hardcopy files and storing them electronically so that they may be found.  DCMA is 
auditing all non-construction contract files prior to closure, while the Gulf Region 
Division of the Army Corps of Engineers is auditing all construction contract files.  The 
Principle Assistant Responsible for Contracting has augmented the staff of DCMA with 
five Iraqi Nationals to assist in cataloging and ensuring storage of electronic and 
hardcopy files.  The Commander, JCC-I, estimated the completion date to be mid fiscal 
year 2006. 
 
2.  Develop and implement transitional operating procedures to ensure the efficient 
transition of contract files between departing and successor contracting officers. 
 
Management Comments.  The Director, PCO, deferred the response to the Commander, 
JCC-I.  The Commander, JCC-I, concurred and took corrective actions.  The 
Commander, JCC-I, is currently training Iraqi Nationals to perform contract 
administration functions.  In addition, the JCC-I personnel officer is engaging with 
service assignment officers to try to overlap arrival dates of incoming and outgoing 
contracting officers, and to attempt to provide a timeframe to hand-off open contract 
actions prior to a contracting officer’s departure.  The Commander, JCC-I, stated that the 
corrective actions were completed as of April 29, 2005. 
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3.  Establish a public email account to enable multiple contracting officers to 
electronically access contract solicitation information. 
 
Management Comments.  The Commander, JCC-I, deferred the response to the 
Director, PCO.  The Director, PCO, concurred and took corrective action.  On February 
10, 2005, as part of the PCO and JCC-I migration from the Centcom.mil network to the 
pco-iraq.net network, a joint JCC-I/DCMA public email box was established to support 
the electronic submittal and retrieval of contractor proposals by multiple contracting 
officers with proper permissions.  The Director, PCO, stated that the corrective actions 
were completed as of April 27, 2005. 
 
 
4.  Ensure that a reliable network server provides access to electronically filed 
contract documentation, and for transmitting and receiving email communications. 
 
Management Comments.  The Commander, JCC-I, deferred the response to the 
Director, PCO.  The Director, PCO, concurred and took corrective action.  On 
February 10, 2005, PCO and JCC-I were migrated from the Centcom.mil network to a 
more robust PCO information technology infrastructure.  While there will continue to be 
incidents of electronic failure, the overall reliability and capacity of the new system will 
rectify the lack of capability and/or performance issues identified in the finding.  The 
Director, PCO, stated that the corrective actions were completed as of April 27, 2005. 
 
5.  Implement the Standard Procurement System for automated contract 
administration capability. 
 
Management Comments.  The Director, PCO, deferred the response to the Commander, 
JCC-I.  The Commander, JCC-I, concurred and is taking corrective actions.  The JCC-I is 
currently setting up a Standard Procurement System in one sector, Security and Justice, to 
begin utilizing the system on a small scale.  The Principle Assistant Responsible for 
Contracting Reconstruction at JCC-I is utilizing the “crawl-walk-run” concept of start-up 
to ensure the system works and people are trained before full execution.  Delays in 
deploying a Standard Procurement System have been related to decisions pending from 
the Office of the Assistant Secretary of the Army (Acquisition, Logistics and 
Technology) as to the preferred (workable) architecture of the Standard Procurement 
System in Iraq.  The Commander, JCC-I, estimated the completion date for implementing 
the initial scale Standard Procurement System to be between June and July 2005.  
 
6.  Prepare administrative contract modifications to correct duplicate contract 
award numbers.   
 
Management Comments.  The Director, PCO, deferred the response to the Commander, 
JCC-I.  The Commander, JCC-I, concurred and took corrective actions.  DCMA was 
tasked in October 2004 with contract administration but did not effectively arrive in 
theatre until December 2004.  As a result of ongoing DCMA efforts, there are now no 
duplicate contract numbers.  The Commander, JCC-I, stated that the corrective actions 
were completed as of April 29, 2005. 
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7.  Verify and correct all instances of deficiencies detected as a result of the audit 
paying specific attention to database errors such as the identification of Iraq Relief 
and Reconstruction Fund and non-Iraq Relief and Reconstruction Fund funded 
contracts. 
 
Management Comments.  The Director, PCO, deferred the response to the Commander, 
JCC-I.  The Commander, JCC-I concurred and is taking corrective actions.  DCMA is 
auditing all non-construction contracts, and as a part of its reconciliation and contract 
closeout process, it is ensuring that compliance and payment actions are completed and 
that contract files are complete.  The Gulf Region Division of the Army Corps of 
Engineers is managing the construction contracts in the same manner.  The Commander, 
JCC-I, estimated the completion date to be mid fiscal year 2006. 
 
Audit Response.  The Commander, JCC-I, and the Director, PCO, comments to all 
recommendations are fully responsive.  During the course of the audit, the audit team 
informed the former PCO Head of Contracting Activity of the deficiencies being 
detected.  As a result, the PCO initiated corrective actions as noted in the management 
comments.  The JCC-I is heading corrective actions underway.   
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Appendix A.  Scope and Methodology 

We initiated this audit because the Coalition Provisional Authority Project Management 
Office7 could not produce documentation for 14 contracts, valued at more than 
$211 million, as identified in information provided for inclusion in our Quarterly Report 
and Semiannual Report to the U.S. Congress, July 30, 2004.  This documentation should 
have been maintained by the Project Management Office, and subsequently the Project 
Contracting Office (PCO), in accordance with their roles and responsibilities to oversee 
and manage funds provided by the Iraq Relief and Reconstruction Fund.   

We conducted an on-site review at the Project and Contracting Office Contracting 
Activity (PCO CA), located in Baghdad, Iraq, between September 2 and October 30, 
2004.  In addition, as the PCO CA located and provided missing contracts to our 
headquarters office, we continued our evaluation of those documents through March 15, 
2005, subsequent to the conclusion of our fieldwork.  

We evaluated documents, procedures, and processes at the PCO CA.  We conducted 
interviews with PCO managers and staff to discuss the procedures and processes used by 
the PCO CA to administer contracts funded by the Iraq Relief and Reconstruction Fund. 

As a basis for our review and evaluation, we used: 

• provisions of Public Law 108-106, “Emergency Supplemental Appropriations 
Act for Defense and for the Reconstruction of Iraq and Afghanistan, 2004”  

• Federal Acquisition Regulation Part 4, “Administrative Matters”   
• Defense Federal Acquisition Regulations Supplement Part 204    
• Military Handbook 245D  
• PCO CA Standard Operating Procedures-Contracting Activity 2004  
• PCO CA organizational charts, as of September and November 2004  
• contracting officer authorizations and warrants 

We conducted interviews with the PCO Head of the Contracting Activity and the 
Principal Assistant Responsible for Contracting, a Sector Chief, five contracting officers, 
and two contract specialists.  In addition, we examined the general processes and 
procedures used by the PCO CA to maintain hardcopy and electronic contract files.  Our 
review included contracts with effective dates from February 2004 through August 2004. 

Using Ranuni, a statistician provided a sample of 48 contract files, in simple random 
order with September 13, 2004 as the random number seed, from a universe of 168 
contract files.  The universe was a list of 168 contract files provided to us by the 
PCO CA.  That technique used is in accordance with SAS v9.1, an acceptable 
methodology. 

We reviewed 37 of 48 randomly selected contract files requested from the PCO CA 
between September 2 and October 30, 2004.  The 37 contract files were valued at more 
than $184 million.  The PCO CA could not locate 10 of the 48 files, and 1 file was 

                                                 
7 Now the Project and Contracting Office. 
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removed from our sample because it was under review with legal counsel.  For a 
description of 37 contract files that were reviewed during this audit, see Appendix D.  

For our assessment of contract language, we evaluated documentation in 32 of 
37 contract files to judgmentally assess the adequacy of the preparation of the statements 
of work, the clarity of contract terms, and the specificity of contract deliverables.  The 
remaining five contract files lacked a complete copy of the contract, preventing their 
evaluation.  To access the completeness of the contract files, we used the PCO CA 
Standard Operating Procedures-Contracting Activity 2004 to identify 7 of 13 file content 
documents that were listed as minimum requirements for inclusion in contract files.  We 
based our selection of these seven attributes on what we judged to be most important in 
providing a clear history of the procurement cycle from solicitation to contract closeout.   

We used our sample of 37 contract files to test for file completeness by determining 
whether the minimally required documents were contained in each file. 

For our assessment of administrative processes, we evaluated the PCO CA processes and 
controls related to contract execution, distribution, reporting, and disposition of files.  
Specifically, we reviewed and observed the effectiveness of processes, procedures, and 
technical capabilities in place to address rotational contracting officer staffing; email 
usage; network reliability; and automated contract administration support.   

We performed this performance audit from September 2004 through March 2005 in 
accordance with generally accepted government auditing standards. 

Scope Limitation.  Of the 48 contract files we randomly selected, the PCO CA was 
unable to locate 10 contract files prior to the completion of our audit fieldwork on 
October 30, 2004.  One file was removed from our sample when it was determined to be 
under review with PCO legal counsel.  Also, 5 of the 37 files we reviewed lacked 
complete contracts; limiting our ability to determine if the contract language for those 
contracts issued by the PCO CA contained adequately prepared statements of work, 
clearly negotiated contract terms, and specific contract deliverables.  The PCO CA 
management control program was not reviewed, due to restricted audit resources and 
associated time constraints while auditing in a war zone. 

Use of Computer-Processed Data.  The PCO CA used an Access database to record its 
contracting actions.  We did not perform tests to verify the validity or reliability of the 
database.  We relied on the information contained in that database in selecting our sample 
of contract files for review.  However, our review of the contract files selected in our 
sample identified discrepancies in the data contained in the PCO CA database.  As a 
result, we had to modify our randomly selected sample, by eliminating contracts that 
were awarded using funds provided by other than the Iraq Relief and Reconstruction 
Fund and those contracts being administered by contracting offices other than the PCO 
CA, and replacing them with additional contracts to reach our random sample size of 
48 contract files.   

Prior Coverage 

During 2003 and 2004, the Government Accountability Office (GAO), the Office of 
Inspector General Department of Defense (OIG DoD), and the Special Inspector General 
for Iraq Reconstruction (formerly the Office of the Inspector General, Coalition 
Provisional Authority (CPA-IG)) issued five reports discussing the award of contracts for 
Iraq reconstruction.  The GAO reports can be accessed over the Internet at 
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http://www.gao.gov.  The OIG DoD reports can be assessed at 
http://www.dodig.osd.mil/audit/reports.  Special Inspector General for Iraq 
Reconstruction reports can be located over the internet at http://www.sigir.mil.  

GAO-04-605, “Fiscal Year 2003 Contract Award Procedures and Management 
Challenges,” June 1, 2004  

IG DoD Report No. D-2004-057, “Contracts Awarded for the Coalition Provisional 
Authority by the Defense Contracting Command-Washington,” March 18, 2004  

CPA-IG Report No. 04-004, “Task Orders Awarded by the Air Force Center for 
Environmental Excellence in Support of the Coalition Provisional Authority,”  
July 28, 2004  

CPA-IG Report No. 04-005, “Award of Sector Design-Build Construction Contracts,” 
July 23, 2004.   

CPA-IG Report No. 04-013, “Coalition Provisional Authority’s Contracting Processes 
Leading Up To and Including Contract Award.” July 27, 2004 
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Appendix B.  Other Matters of Interest 
 
Other matters of interest identified by our audit work are discussed below. 

Personnel Management.  The Project and Contracting Office Contracting Activity 
(PCO CA) was understaffed by 23 contracting personnel according to its organization 
chart dated September 2004.  Although the PCO CA was authorized to staff 
69 contracting personnel (26 civilian, 24 contractors, and 19 military), the on-board staff 
was comprised of 46 personnel (8 civilian, 19 contractors, and 19 military).  During the 
audit, we observed that the PCO CA contracting personnel worked 7 days per week.  
PCO CA personnel also told us that they worked 13 to 15 hours each day, 6 days a week; 
with a shortened shift of 6 to 11 hours on the 7th day.  

As one contracting officer stated to us, a contracting officer in the United States would 
normally have a team of contracting specialists to assist in the procurement process.  
However, in Iraq, contracting officers work the majority of contract actions from start to 
finish without assistance. 

The Center for Disease Control issued a report, “Overtime and Extended Work Shifts: 
Recent Findings on Illnesses, Injuries and Health Behaviors”, April 2004, that 
summarized 52 published research reports and 4 studies focused on the effects of long 
workdays.  According to the report, those individuals working extended shifts reported 
that the 9th to 12th hours of work were associated with feelings of decreased alertness 
and increased fatigue, lower cognitive function, and declines in vigilance on task 
measures.  When 12-hour shifts were combined with other work-related demands, a 
pattern of more adverse findings were detected across studies. 

We are planning to commence an audit to determine whether U.S. Government 
organizations’ recruitment and deployment processes for qualified personnel supporting 
Iraq reconstruction is effective.  We will concentrate our efforts on the effectiveness of 
legislative and regulatory guidance and processes used to identify personnel 
requirements, the methods to recruit and retain the personnel, and the procedures to 
measure recruitment and retention success. 

Records Management.  The conditions noted in this report concerning the maintenance, 
completeness, and accuracy of records pertaining to contracts awarded for reconstruction 
activities in Iraq are a cause for concern. 
 
Accordingly, we are planning to commence an audit to determine whether U.S. 
organizations have established adequate requirements, systems, and processes to manage 
and maintain records to facilitate future audits and investigations of the identification and 
use of funds provided by the Iraq Relief and Reconstruction Fund. 
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Appendix C.  Project and Contracting Office 
 
National Security Presidential Directive 36, “United States Government Operations in 
Iraq,” May 11, 2004, established the Project and Contracting Office (PCO). 
 
Project and Contracting Office Mission.  National Security Presidential Directive 36 
directed the PCO to provide acquisition and project management support with respect to 
activities in Iraq and to the Chief of Mission, as requested by the Secretary of State and 
heads of other departments and agencies.  On June 22, 2004, the Deputy Secretary of 
Defense established the PCO within the Department of the Army and directed the PCO to 
provide support related to the close-out of the Coalition Provisional Authority.  The PCO 
was made responsible for all activities associated with asset, financial, program, and 
project management and for managing both construction and non-construction activities 
across six major sectors: 

• buildings, education, and health care 
• electricity 
• oil 
• public works and water 
• security and justice 
• transportation and communications 

Project and Contracting Office Contracting Activity Structure.  The Head of the 
Project and Contracting Office Contracting Activity (PCO CA) is appointed by the 
Assistant Secretary of Army (Acquisition, Logistics and Technology).  The PCO CA is 
responsible for providing acquisition and project management support for contracts 
awarded for Iraq relief and reconstruction activities, including those funded by the Iraq 
Relief and Reconstruction Fund, as requested by the Secretary of State and heads of other 
departments and agencies.   

The PCO CA Head appoints the Principal Assistant Responsible for Contracting, who 
establishes policy and procedures for the contracting office.  The Principal Assistant 
Responsible for Contracting is responsible for authorizing the issuance of letters of 
appointment and warrants that delegate contracting authority to the contracting officers.   

The PCO CA has established the Director, Regional Contracting Office, as the official 
responsible for the daily operations of the forward-deployed Regional Contracting Office 
in Iraq.  The contracting officers have the authority to enter into, administer, or terminate 
contracts and are the only officials authorized to bind the U.S. Government.  Military and 
civilian personnel serve as contracting officers.  They are supported by contract 
specialists in preparing solicitations and other contracting documents leading up to 
contract award.   
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Appendix D.  Contract Files Reviewed 
 
A sample of 37 contract files was reviewed during this audit, and is listed below. 

*Description of scope of work may not be all inclusive.

Contract Number 

Contract 
Effective 

Date General Scope of Work* Contract Value 
W9126G-04-D-0002 TO 1 02/04/2004 Transition planning  $600,000.00 
W914NS-04-D-0005 DO1 03/23/2004 Mobilization $2,487,603.00 
W914NS-04-D-0022 TO 2 04/21/2004 Water Supply System Design, Site Survey $42,806,604.00 

W914NS-04-M-0108 04/26/2004 Airport Signs $42,967.50 
W914NS-04-M-0102 04/27/2004 Valves & Hoses $2,297,520.00 
W914NS-04-M-0110 05/01/2004 Top Loading Container Handlers $1,498,000.00 

W914NS-04-D-0006 TO5 05/12/2004 Site Assessment $5,000,000.00 
W914NS-04-M-0120 05/20/2004 Digital Plotter $18,540.00 
W914NS-04-D-0126 05/20/2004 Fire Fighting Flash Hood and Gloves $484,652.80 
W914NS-04-M-2348 05/26/2004 Chainette Suspension $5,023,214.90 
W914NS-04-D-0142 06/08/2004 Not Available $4,355,700.00 
W914NS-04-M-0115 06/09/2004 Locomotive Spare Parts  $6,083,621.02 
W914NS-04- M-0103 06/01/2004 Franking Machine $368,142.00 
W914NS-04-D-0145 06/15/2004 Operations/Logistics Movement Control Center  $1,750,000.00 
W914NS-04-M-0112 06/16/2004 Heavy Duty Container Trailers $636,368.00 
W914NS-04-M-0111 06/16/2004 100 Ton Mobile Harbor Cranes $6,492,376.00 
W914NS-04-D-0139 06/18/2004 Thermal Imager Camera & Bolt Cutter $1,304,402.00 
W914NS-04-M-2362 06/29/2004 Electrical Workers Overhead Line Tools $37,789.50 
W914NS-04-M-2363 06/29/2004 Electric Worker Overhead Tool $194,000.00 
W914NS-04-M-9000 07/02/2004 Ear plugs, AK-47 sight adj. tool, Target pasties $16,750.00 
W914NS-04-M-9002 07/02/2004 CLP (50 Gallons) $2,200.00 

W914NS-04-D-0119 TO 12 07/05/2004 Ear Plugs and First Aid Kits $31,223.00 
W914NS-04-M-2364 07/06/2004 Electrical Test Cable Conversion Van $2,145,330.00 
W914NS-04-M-0134 07/11/2004 Intermodal Container Handler $1,718,000.00 
W914NS-04-C-9010 07/12/2004 Air Conditioners and Folding Tables $14,710.00 

W914NS-04-D-0010 TO 9 07/18/2004 Electrical Lines $39,021,180.00 
W914NS-04-M-0123 07/20/2004 Fire Rescue Boat $945,000.00 
W914NS-04-M-0109 07/22/2004 Locomotive Spare Parts $1,459,284.97 

W9126G-04-D-0001 TO 26 07/22/2004 Repair and upgrade oil products pipelines  $35,287,472.00 
W914NS-04-M-0116 07/23/2004 Railroad Turnout $21,180,000.00 
W914NS-04-M-0151 07/25/2004 Armored Car 1997 Mercedes-Benz S-Class $150,650.00 
W914NS-04-M-0141 07/28/2004 Armored Vehicle $1,702,454.00 
W914NS-04-M-0154 08/12/2004 Dodge Vehicles $82,000.00 
W914NS-04-M-0158 08/12/2004 6 Chevy Astro Cargo Van $161,946.00 
W914NS-04-M-2376 08/16/2004 Portable Computers $29,988.00 
W914NS-04-M-0153 08/25/2004 Fire Trucks/Pumper $2,870,840.00 
W914NS-04-M-0156 08/26/2004 Toyota Camry Vehicles $70,380.00 

TOTAL     $184,015,208.69 
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Appendix E.  Acronyms   
 
CPA-IG Coalition Provisional Authority Inspector General 
DCMA Defense Contract Management Agency 
FPDS Federal Procurement Data System  
GAO Government Accountability Office 
IRRF Iraq Relief and Reconstruction Fund 
JCC-I Joint Contracting Command - Iraq 
OIG DoD Office of the Inspector General Department of Defense 
PCO Project and Contracting Office 
PCO CA Project and Contracting Office Contracting Activity 
SOP-CA 2004 Standard Operating Procedures Contracting Activity 2004 
SOW Statement of Work 
SPS Standard Procurement System 
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Appendix F.  Report Distribution 
 
Department of State 
Secretary of State 

Senior Advisor/Coordinator for Iraq 
U.S. Ambassador to Iraq 

Director, Iraq Reconstruction Management Office 
Inspector General, Department of State 

Department of Defense 
Deputy Secretary of Defense 

Director, Defense Support Office-Iraq 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Inspector General, Department of Defense 

Department of the Army 
Assistant Secretary of the Army (Acquisition, Logistics and Technology) 

Principal Deputy to the Assistant Secretary of the Army, Acquisition, Logistics and 
Technology 

Deputy Assistant Secretary of the Army for Policy and Procurement 
Director, Project and Contracting Office 

Assistant Secretary of the Army (Financial Management and Comptroller) 
Auditor General of the Army 

U.S. Central Command 
Commander, Multi-National Force-Iraq 

Commander, Joint Contracting Command - Iraq 
Commander, Joint Area Support Group - Central 

Other Defense Organizations 
Director, Defense Contract Audit Agency 
 
Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Health and Human Services 
Inspector General, U.S. Agency for International Development 
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Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

U.S. Senate 
 
Senate Committee on Appropriations 

Subcommittee on Defense 
Subcommittee on Foreign Operations 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on Near Eastern and South Asian Affairs 
Subcommittee on International Operations and Terrorism 

Senate Committee on Homeland Security and Governmental Affairs 
Subcommittee on Government Efficiency and Financial Management 
Subcommittee on Financial Management, the Budget, and International Security 

 
U.S. House of Representatives 
 
House Committee on Appropriations 

Subcommittee on Defense 
Subcommittee on Foreign Operations, Export Financing and Related Programs 

House Committee on Armed Services 
House Committee on International Relations 

Subcommittee on Middle East and Central Asia 
House Committee on Government Reform 

Subcommittee on Government Efficiency and Financial Management 
Subcommittee on National Security, Emerging Threats and International Relations 
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Appendix G.  Audit Team Members 
 
The Office of the Assistant Inspector General for Auditing, Office of the Special 
Inspector General for Iraq Reconstruction, prepared this report.  The staff members who 
contributed to the report include: 
 
Brian M. Flynn 

Karen D. Bell 

William J. Whitehead 

Lynne M. Champion 

Leslie M. Barnes 
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Management Comments, Director, Project and 
Contracting Office - Iraq
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